
  
 

Midnite Mine Project Report, 
                           June 21 – June 27, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-013 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 21 – 
June 27, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 21 – June 27, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No incidents or injuries occurred during the reporting period. A mock Emergency Response Drill 
was conducted on June 27 with successful support and participation from Tribal EMS. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. The Tribal Liaison Officer advised that planning is underway for a Community 
Meeting for the week of August 19, 2019. Mobilization notifications were provided to the Tribe during the 
week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 26, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
Regulatory Site Visit(s): 

• Steve Demus, Jacobs, representing EPA was on site June 21. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of June 21 – June 27, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material from South Waste 
Rock Pile (SWRP) South Pond cut and the SWRP North cut in Pit 4. Material from SWRP was 
placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south 
end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in the 
unclassified waste zone in the interior of the pit. 

• Began excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 1 
(Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste 
zone in the interior of the Pit 4 backfill.  

• Continued removing visible mine waste from the east Pit 4 Tie-In Area, including some material 
from the Pit 4 Overburden Pile.  Soils from the area included some vegetative debris and were 
placed in the unclassified waste zone in the interior of Pit 4. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

June 21 – June 27, 2019 3,274 91,672 
2019 Cumulative  39,638 1,109,864 

1 - Truck load assumed to be 28 yd3 

 

• Constructed a haul road to Stockpile 1, including burying Water Treatment Plant pipelines that 
cross the haul route.  

• Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and 
the finger drains extending to the west up the hillside. 

• Wm. Winkler set up their tub grinder in the Temporary Impacted Soil Stockpile (TISS) and 
continued processing stockpiled timber. 

• Completed monthly fence inspection and repaired fence damage and where animals had dug 
under the fence. 

• Pit 4 tension crack was measured on June 25. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• The Utility Crew completed SWPPP maintenance items along the West Access Road and New 
Access Road 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Wm. Winkler remobilized the wood chipper to site on June 21 following offsite repairs. 



  
 

Midnite Mine Project Report, 
                           June 21 – June 27, 2019 

 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  ES-4 was down from 5:30 p.m. to 2:30 a.m. during the night shift on June 21 due to a 
malfunctioning back-up battery.    
 
The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was not exceeded 
during the reporting period. 

Table 2 - TSP Dust Monitoring Locations during reporting period June 21 – June 27, 2019 

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/*   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
02272-07.00 South Pond Geomembrane (GSE) 

(clarifications and additional information 
requested) 

6/11/2019 TBD 

02275-03.00 South Pond Geonet (GSE) 
(clarifications/revisions requested) 

6/14/2019 TBD 

01018-34.00 2019 2nd Quarter Progress Survey 6/21/2019 6/27/2019 
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response  
Date 

None    
Project RFIs 

RFI No. Title CQC 
Submittal 

Date 

CQA Response  
Date 

2019-11 Settlement Monitoring Point – South and 
West Ponds 

6/19/2019 6/24/2019 
EPA – No Comments 

on 6/24/2019 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date    
CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance No.  

 
Title 

CQC-CQA Issue 
Date 

2019-15 Pit 4 – West IC 2nd Lateral/Finger Drain (Section 4) Subgrade 
Acceptance 

6/24/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Excavation of mine waste from the South Pond Cut/SWRP (low reactivity/low activity 

material) was used to construct the 20-foot buffer zone (rind), or was placed as general fill 
in the south bench area and in the northern portion of the pit.  
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o Excavation of the Overburden Pile along the east cover tie-in (low reactivity/low activity 
material) occurred between 6/25 and 6/26/2019 and was placed in the northern portion of 
the pit. 

o Excavation of Stockpile 1 (high reactivity/high activity material) began on 6/26/2019 and 
was placed within the boundary of the 20-foot buffer zone in the northern portion of the pit. 

• West-Side Infiltration Collection System  
o Construction of the second lateral/finger drain (4th section). 

CQA accepted/observed the following: 
– Subgrade (CQC-CQA Acceptance 2019-15) 
– GCL placement. 
– Drain gravel placement. 

• Wood Chipping Activities 
o The grinder was repaired and chipping resumed on 6/24/2019. 

• Construction Debris  
o 6/21/2019 – The D9 dozer crushed the failed ligno tank to a height of < 2 feet and was 

buried in the northern portion of the pit within the Demolition Debris Zone. 
o 6/27/2019 – A small amount of construction debris was buried in the north portion of the pit 

within the Demolition Debris Zone. 
• CSWPPP Inspection 

o West Access Road  
– The main drainage area was regraded, two new sed ponds were constructed (one 

on each side of the road where the drainage crosses) and check dams/wattles 
were installed along the length of the drainage. 

– Sediment was removed from the area around the West End Road culvert and the 
wattles reinstalled. 

o New Access Road 
– The berm located at the east outer edge of the topsoil stockpile was repaired and 

the erosion along the east face was regraded. 
– Accumulated sediment was removed from all ditch runouts. 

• Water bars were constructed at regular intervals along the road. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Overview of Pit 4, looking south 
 

 
Figure 2 – 390 Excavators loading material from the South Pond excavation. 
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Figure 3 – Crushed ligno tank, looking east 
 

 
Figure 4 – West Access Road main drainage following SWPPP repairs 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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